

ECC Roadmap

	March '24	April	May	June	July	August	September	October	November	December	January '25	February	March	April	May	June	July	August	September	October	November	December		
Zashi																								
Zashi 1.0	1.0 iOS Release	1.0 Android Release	1.1 Release ZIP 320 support Currency conversion User authentication for spends Dark mode UX improvements	1.2 Release Gift card purchases (subject to 3rd party agreements) Address rotation Send quick controls Faster spend latency	1.3 Release Import viewing keys Performance improvements																			
Zashi 2.0	Discovery These are features and candidates for research, and not all will be selected for development. Payment partners On/off-ramp integration Flexa integration Engage with hardware wallet vendors		Development Development priorities will be determined in the discovery phase. Debit card purchases Messaging Liberated payments DEX integration		2.0 Release		2.n Releases																	
Zashi 3.0			Discovery These are features and candidates for research, and not all will be selected for development. Some features and capabilities may be carried over from previous phases. ZSA support Seed phrase management Social recovery Cross-chain activities						Hardware and DePIN Zashi Vault Mixnet integration (NYM)		Development Development priorities will be determined in the discovery phase.				3.0 Release		3.n Releases							
Zashi 4.0													Discovery These are features and candidates for research, and not all will be selected for development. Some features and capabilities may be carried over from previous phases. Token delegation (PoS) Coinholder Feedback (PoS)		Development Development priorities will be determined in the discovery phase.				4.0 Release		4.n Releases			
Zcash protocol																								
Hybrid consensus: PoW/PoS	Design Phase 2		Implementation Phase 1 (Simulator)				Prototyping/Implementation in zebra: Crosslink & null BFT						BFT Assessments (2-3) Transient testnets				BFT Selection				NU6 Development		NU6 activation	
NU6 All features are provisional, with agreement from the community.	Development Feature shortlisting Feature selection with community		NU6 implementation in zcashd/librustzcash Current shortlisted features Funding stream v6 transaction format: • Explicit fees • Memo/note encryption changes preparing for ZSAs • Sustainability fund, issuance smoothing						Audits Complete Auditing Transient testnets				NU6 activation											
NU7 This roadmap assumes that NU7 will focus on ZSAs.	Development by Qedit						NU7 support in librustzcash Transient testnets				Auditing				Audits Complete				NU7 Activation					
zcashd deprecation			Work with ZF on replacements for zcashd functionality (RPC wrapper, CLI wallet)						Begin ecosystem reachouts						Deprecation Complete									
Additional R & D			Review Liberated Payments design				Discovery & Planning Scalability Cross-chain bridges Best path routing Cross-chain credit																	