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Gift card purchases

User and market researc�
� Desktop support	�
� Multi hardware device support (MPC recovery)	�
� Theft protection: whitelist, multisig, timelock, MPC	�
� Coin holder polling	�
� PoS (Staking and Delegation)	�
� Legacy transfer	�
� Credit Issuance	�
� Priority support	�
� Liquidity issuance (Maya integration)	�
� Bridge integration: Solana, Ethereum, Avalanche	�
� Financial performance dashboard	�
� Dedicated hardware		

Mixnet integration

Brave / FIL memo storage

Development
Discovery

These are features and candidates for research, and not all will be selected for development. 
Some features and capabilities may be carried over from previous phases�

� Maya / Swapkit DEX integration 	�
� Multicurrency support (stables, BTC, ZSAs)	�
� Key recovery	�
� Swaps	�
� Off ramps (debit cards, etc.)			

Improve spend latency

Multi account support

Address rotation

Release Zashi on F-droid

User pollingSpanish localization

App Redesign 2 (Onboarding, Navigation, Account, Balances)

Export funds (Send MAX) Import viewing keys

Transaction history redesign

Flexa integration (ECC implementation done, waiting on Flexa)

App redesign 1 (Receive, Send, Settings, other)

Security improvements (seed backup, app launch auth, obscure seed)

Keystone hardware wallet integration

User requested UX/UI improvements stage 2

Improve onboarding experience

Address/contact book

Liberated payments

1.2 releaseZashi 1.0

Zashi 2.0

Zashi Vault  1.0

Market interest and 

viability

Zashi 3.0

NU6

NU7

zcashd 
deprecation

Hybrid consensus: 
PoW/PoS

Additional R&D

1.3 release

2.0 release 2.n releases

3.n releases
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Finish writeup Liaise with Shielded Labs

Development by Qedit

Auditing (non-circuit October 9th, circuit starts November 4th)

Transient testnets

Zebra-only private testnet

[ZIP Editors] Specification work NU7 ZIP deadline NU7 ZIP selection and editing Zebra-only mainnet stabili��

NU7 testnet activation and testing

Work with ZF on replacements for zcashd functionality Confirm that ecosystem is ready for wallet replacement

Confirm that ecosystem is ready for node replacement

NU7 mainnet activation windowAudits complete

Collect information from ecosystem (key storage, transpare��

Dev fund lockbox disbursement (cooperation with community)

zcashd release with disabled RPCs

Ecosystem reachouts

Instant Payments R&D (including reviewing Liberated Payments design)

Support for Keystone integration (PCZT, libraries, wallet integration including SDKs)

Deprecate unsupported wallet features

Specify memo changes

Implementation (key storage, transparent transactions, APIs, CLI desktop wallet + migration)

Scalability and Peformance R&D

Liase with Brave

Final zcashd release

NU6 activation

NU7 activation

No one needs to 
depend on zcashd
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